Chuck Zawacki To

<coachzawacki@yahoo.com
>

121272006 10:04 AM

Subject Re: Grant

Ms. Cash, 1 will take this info and see what | can find out.
Thank you.
Chuck

Cash.Barbara@epamail.epa.gov wrote:

Chuck, the Village of Laurelville entered into an agreement with the US
EPA in December, 2000, to renovate the Laurelville Wastewater treatment
facility, to rehabilitate the lagoon, sand filters, and electrical

components as well as replacing defective pumps and miscellaneous
equipment and adding an administrative building.

The agreement was that of the total costs for this work, Laurelville

would provide $317,148 and EPA would provide $376,000. In order for the
Village to spend the EPA award amount, they had to spend their match
(8317,148). Our records show that Laurelville spent all but $97,551.79

of EPA grant funds.

In the Inspection Report received on May 22, 2006, our Contractor

states that no significant physical or financial progress has been made

at the site of the project since the previous inspection in March 2005.

It was recommended that the Village communicate with me to discuss the
iIssues causing the delay in completing the construction.

To date, no one from the Village has communicated with me regarding the
project and we must have a report on the status of the project and the
cause any delays. We must also have invoices and bills documenting the
funds spent by the Village on the project. Our records show that
Laurelville has spent $278,448.21 of EPA grant funds. We not only need
to see invoices for these funds, but invoices for the Village match as

well.

Once | have this information, we will be able to determine a next step
for the Village and the Laurelville Rehabilitation of Public Sanitary
Sewage Collection and Sewage Treatment Systems.

Barbara Cash

Special Appropriations
Project Officer - Mi & OH
(312) 886-6746



